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Change Number Federal Facility Agreement and Consent Order Date

Change Control Form
M-16-97-02 Do not use blue ink. Type or print using black ink. 2/8/97

Originator Bob McLeod Phone 372-0096__

Class of Change
[`] I- Signatories [x] II - Executive Manager [] III - Project Manager

Change Title Remedial-Action Milestones, 300-FF-1 Operable Unit =

Description/Justification of Chahge

This change request establishes milestones for remedial action and disposal of waste sites in the 300-
FF-1 Operable Unit. This action_is required by the Record of Decision for the 300-FF-1,Operable Unit.
The following milestones are to be added to the Hanford Federal Facility Agreement and_Consent Order.
Note that with regard to M-16-03A, if additional funding becomes available during the fiscal year,-

efforts will be made to accelerate the start date of the remedial action. _

N m r Milestone _ Due Date '

M-16-03B INITIATE REMEDIAL ACTION, 300-FF-1 OPERABLE UNIT. August=1997

M-16-03C SUBMIT TO EPA AND ECOLOGY THE 618-4 BURIAL GROUND EXCAVATION REPORT AS = August 1998

A FINAL BHI DOCUMENT.

M-16-03D COMPLETE REMEDIATION OF THE WASTE SITES IN THE 300-FF-1 OPERABLE UNIT AS - May 1999
DEFINED IN THE REMEDIAL DESIGN REPORT/REMEDIAL ACTION WORK PLAN FOR THE_
300-FF-1 OPERABLE UNIT (DOE/RL-96-70).

Impact of Change

These milestones represent start and completion of remedial action for the 300-FF-1 Operable Unit.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan Appendix D, Major and Interim

Milestones: Remedial Design Report/Remedial Action Work Plan for the 300-FF-1 OperableUnit -
(DOE/RL-96-70).
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